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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

* The meeting minutes from the April, 14, 2005 PMM were approved.
* The Action Tracking List was reviewed. Two new actions were established. 1) conduct a

workshop on PFP facility based on the Design Basis Threat (DBT) and long term storage
strategy. A scoping document is in work and when complete will be discussed with the
regulators. 2) Agencies determine whether a subgrade EECA action memo is needed.

2.0 PFP Project Item Status

* Bob Heineman provided an update on PFP status. The life cycle 07 budget estimate to store
Plutonium at PFP was $2.4 billion. Decommission and demolition and long term storage
upgrades are well over target requests. The current challenge is how to meet DBT and long
term storage requirements guidance without the funding. Planning staff is expecting to
continue to perform budget scenarios well into next year. The guidance may change but
will perform planning to comply with long term storage. Funding is being redirected to
perform planning.

o Ellen Mattlin notified Ecology that a staffing realignment was occurring and that Stacy
Charboneau had been reassigned and that Craig Richins would be assuming oversight of
PFP.

3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06.

Status: See Attachment 2 Item 1

* M83-14 Complete 100% Of The Legacy Pu Holdup Removal As Defined In The Legacy
Pu Holdup Removal Plan For PFP Required By MX-83-12-TO1 DUE 9/30/06.

Status: See Attachment 2 Item 2
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* M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See attachment 2 item 3

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30108

Submit PFP above grade structures EE/CA to Ecology 8/31/04 - Complete
Issue Fact Sheet/perform 30 day public comment 10/11/04 - Complete
Respond to public comments 11/12/04 - Complete
Approve action memo 12/12/04 - 5/2/05
Approve two RAWPs and SAP 4/30/05 - 5/30/05
Submit sub-surface EE/CA to Ecology 9/30/07
(The sub-surface scope is being determined thru negotiations with Ecology John Price)

4.0 New Topics

5.0 Next Meeting

June 14, 2005, Fed Bldg, 3:30-4:30

2005ACTION TRACKING LIST

Action Assignee Date Established/ StatusDue Date
Conduct a workshop on
PFP facility based on the
Design Basis Threat and
long term storage strategy.
A scoping docunient is in Ron Brunke 5-10-2005
work and when complete
will be discussed with the
regulators.

Agencies determine 5-10-2005/7-12-
whether a subgrade EECA Andrea Hopkins 2005
action memo is needed.
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Attachment 2: Presentation Materials
Item I

PFP May 2005 PMM
Status of M83-40
Paui Sato/Farl Lloyd

M83-40 COMPLETE IRANSITION AND DISMAN I LEMENT OF TlE 232-Z BLDG INCINERATOR To SLAB-
ON-GRADE (PENDING ENVIRONMENTAL DETERMINATION) DUE 9/30/06

I . Project is cunently on schedule to complete transition and disumantlem ent of 232-Z on or before 9/30/06.

2. D&D Activity Status
* Proceeding with implementation of size reduction system at T Plant
* Submitted offsite determination for processing glove boxes at T Plant

I Initiated planning to ship glove box to T-Plant.
* Proceeding with field work supporting glove box removal.

Initiated "One Time Shipment Request" for glove box shipment to T-Plant
Initiated capping for floor drains in the process room.

* Obtained paint samples in the process room (currently awaiting final lab analysis report. expected by
5 13).

* Completed planning on the Preparation of the 232-Z Scrubber Cell lor Decontaini nation.

I inalizing revision to the demolition plan.

* Conpleted the initial draft of the 232-Z End Points Coiipletion Docu ment.
SComipleted initial characterizaion effort of the 291-Z duct work. Completed NDA of metal duct in 291-Z.

* Continued planning on path forward for 291-Z duct. Another duct entry planned for this week to view
xalve and duct downstream of valve in 29 1-Z.

* Proceeding with planning for the underground transite duct.

I

Pictures from the inside of the 232-Z exhaust duct located in 291 -Z
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Attachment 2: Presentation Materials
Item 2

PFP May 10, 2005 PMM
.lin Lilly
Legacy Holdup

N1 81-14

Scope
Complete 100% of the legacy Pu holdup removal as defined
for PFP required by M-83-12-TO1 - Due 9/30/06

Status
0 Legacy holdup removal

according to the LH
- GIlovebox HC-7C,
- Glosebox MT-5,
- Glovebox MT-6,
- Glovebox HC-21A,
- Glovebox HA-211,
- Glovebox HC-913,
- Glovebox HA-14,

Glovebox HA-10,
- 7A to 7A Transfer Line,
- Vacuum Line IC-91B to

[IC-1,
- NIT- 1,
- MT-3.

Legacy
scope.

holdup removal

in the legacy Pu holdup plan

field crews have cleaned out or determined legacy clean
UR Plan the following holdup locations:

- HA-7A, - Demister #6,
- IC-3 conveyor, - Demister #7,
- HC-5 conveyor, - Gloxebox MT-4,
- 188-1 prototype calciner, - HA-28 Conveyor,
- HC-18BS, - Room 262, 263 and 264 26"
- HC-17BSS, Vacuum,
- HC-I VAC, - Glovebox HA-23S
- PRF Gallery 1" Floor West, - Glovebox HA-9E
- Demister #4, - Glovebox HA-9D
- HC-2 Conveyor,
- HA-20MB,
- HC-230-C3,
- HC-230-C5,

is staffed with a total of seven field teams assigned to removal work

Legacy field crews (2 teams) continued in 236-Z building (PRF) by completing the last
Miscellaneous Treatment glovebox holdup removal and Canyon Crane dependent activities:

o Field teams completed floor sweeps, equipment removal and sealouts on the Gallery
Gloveboxes and an acceptance walkdown is scheduled early next period.

o Continued selected pan Canyon removals using a robotic crawler with a scoop unit.
Four Legacy field crews continued on 'inactive A-Line' in 234-5Z on removal work on the
head end of A-Line, Glovebox HA-9A, HA-9E, HA-9C and HA-Il.

o Crews are removed the glovebag and greenhouse in Room 264 and restored this
portion of the duct level.

c Crews completed the removal activities within glovebox HA-9A.
o The IC-II water walls removal and size reduction was completed as well as re-

gloving. A camera was installed inside the glovebox to assist workers in the removals,
this glovebox contains opaque window glass much like HA-9A.

o IA-9A legacy removal continued this period on this three level high concentration,
high dose glovebox with the remaining mid-section removal is scheduled to complete
late this month. This location is the last anticipated high-concentration material areas.

Final two 'A- and C- Line active' removal field teams completed the greenhouse installation
on Filter box 21 and 23 holdup removals. Work has initiated on the last activity for these
crews, Room 308 vacuum pipe removals.



CURRENT REMOVAL PROGRESS PI[OTOS

Three hundred and four, 55-gallon containers of debris and eight 3013 container have been
removed to date, contributing to 85% removal and 76% disposition complete. Legacy Holdup
Removal is currently tracking completion one year ahead of the M83-14 milestone date.
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Corning out from a PFR Canyon Entry

New Criticality Safe Vacuum System for PRF Canyon Clean-up
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Criticality Safe Vacuum In trials
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Attachment 2: Presentation Materials
Item 3

PFP May 10, 2015 PMM
M83-32
Jerry ,JohnstU1
FH PM for 24 1 -7 Transition

M83-32

Scope
Complete closure of the PFP 241-7 TSD Unii - Due 9/30/11

Status
E Ecology comments have been incorporated into the draft SAP to perForm RCRA sampling for selected drain piping in

Cell D8. Comments from 222-S Labs are currently being incorporated.
* Initial characterization and decontamination activities were completed in Cell D8
* The first D&D entry into Cell D5 was performed on May 1, 2005 to start the characterization and debris reioval

activities in this Cell. These activities will be completed in May and characterization will commence in Cell D6. Eight
55 gallon drums of waste were removed from D5 on April 9, 2005.

* The installation of physical barriers in the three drain lines from 234-5Z to 241-Z have been delayed to implement
emergent design changes to mitigate a potential industrial safety issue from decomposition gas accumulation in a
closed pipe system.

241-Z Typical Debris in Cell D5
241-Z Contain ment Over D5
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Attachment 3: Attendee List

J. Ayres, Ecology
R. Bloom, FH

R. Bond, Ecology
R. Brunke, FH
S. Clarke, RL

R. Heineman, Jr. FH
A. Hopkins, FH
J. Johnston, FH

S. Killoy, POLES
J. Lilly, FGG

E. Lloyd, FGG
E. Mattlin, RL
M. Minette, FH
R. Oldham, FH
R. Piippo, FH
C. Simiele, FH

W. Woolery, RL
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Distribution:

J. M. Ayres Ecology HO-57
D. Bartus EPA HO-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL A5-11
D. A. Faulk EPA B5-01
R. E. Heineman FH T1-40
A. M. Hopkins FH H8-25
D. E. Jackson RL A4-52
G. A. Johnston FH T5-30
J. T. Lilly FFS T4-32
S. J. Killoy POLES T3-10
E. M. LaRock FH T4-33
E. M. Mattlin RL A5-15
R. E. Piippo FH A4-25
R. W. Oldham FH T3-10
C. J. Simiele FH T4-32
T. C. Synoground FH T4-33
P. K. Sato FH T4-33
C. S. Sutter FH T4-32
M. Talbot FH T5-47
W. A. Woolery RL A6-33

ADMINISTRATIVE RECORD (two copies): A4-25
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285).

I


